



Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC SAFETY

Jim Gray
Mayor

Ronnie Bastin
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Ronnie Bastin, Commissioner, Public Safety

CC: Rick Curtis, Administrative Officer, Public Safety
Jessica Walker, Administrative Officer, General Services

DATE: August 3, 2015

SUBJECT: Request Council Authorization to Execute Change Order #5 with Churchill McGee, LLC in the amount of \$8,323.75 and zero (0) working days for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014

Request

Authorization to: Execute Change Order #5 with Churchill McGee, LLC in the amount of \$8,323.75 and zero (0) working days for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014

Why are you requesting? Per Proposal Request 3, existing CMU walls along column lines B and K were not designated for removal in the construction documents, but need to be removed for new construction. The cost associated with their removal needs to be incorporated into the documents through change order.

Department needs this action completed because: To not impede progress and new construction

What is the cost in this budget year and future budget years?

The cost for this FY is: \$8,323.75

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted or a budget amendment is in process: Budgeted

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2606	505001	0001	91017	\$8,323.75

File Number:

Churchill McGee, LLC Contract #287-2014

Director/Commissioner:

Ronnie Bastin, Commissioner, Public Safety