


JUSTIFICATION FOR CHANGE

PROJECT: Roof Repair for Senior Citizen Center

CONTRACT NO. 118-2013

CHANGE ORDER: 1

1. Necessity for change: The original scope of work included the replacement of six roof drains. Once the repair work was underway, it was discovered that only one drain needed to be replaced.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date: 5 days

Recommended by  Mayor 9-3-13 Date
(Project Manager)

Approved by _____ (Grant Manager)




Contract History Form

Contractor: Kalkreuth Roofing and Sheet Metal
Project Name: Roof Repair for the Senior Citizen Center
Contract Number and Date: 118-2013, March 21, 2013
Responsible LFUCG Division: General Services

Change Order Details

	<u>Summary of Previous Change Orders To Date</u>	<u>Percent Change to Dollar Amount</u>	<u>Original Contract</u>
A.	Original Contract Amount	<u>\$55,989.00</u>	
B.	Cumulative Amount of Previous Change Orders		<u>0.00%</u>
C.	Total Contract Amount Prior to this Change Order	<u>\$55,989.00</u>	
<u>Current Change Order (#1)</u>			
D.	Amount of this Change Order	<u>-\$3,945.00</u>	<u>-7.05%</u>
E.	New Contract Amount Including this Change Order	<u>\$52,044.00</u>	<u>92.95%</u>

Signature Lines

Project Manager:  Date: 7/22/13
Reviewed By:  Date: 7/25/13
Division Director:  Date: 7/25/13

Change Order Request



C.O.R. # S3-7033-0001

G.C. #

Date: 5/28/2013

Project Name: S3-7033 Senior Citizen Center

Project #: S3-7033

To: Lexington Fayette Urban County Government
Attn: Dept. of Public Works
200 East Main Street

Lexington, KY 40507

From: Kalkreuth Roofing & Sheet Metal, Inc
Mollie Absher
2131 Capstone Drive
Lexington, KY 40511

Phone: Fax:

Phone: (859) 231-7663 Fax: (859) 231-7669

We hereby propose to make the following changes:

deduct for roof drains

deduct credit to eliminate the replacement of five of the six roof drains.
Five drains at \$789.00/each=\$3,945.00

Change Order Price	(\$3,945.00)
Original Contract Amount	\$55,989.00

This price is good for 5 days. If conditions change, this price is void.

We are requesting a time extension of 5 days in conjunction with this change.

Mollie Absher 5/28/2013

Author Date Sent

Accepted

The above prices and specifications of this Change Order request are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise specified.

Authorized Signature

5/29/13

Date of Acceptance