




TO: Mayor Linda Gorton  
Urban County Council

FROM:   
Nancy B. Albright, P.E.  
Commissioner, Environmental Quality  
& Public Works

DATE: November 4, 2024

RE: Change order No. 1 with L-M Asphalt Partners LTD, d/b/a ATS Construction for the Salt Dome & Associated Improvements Old Frankfort Pike, original resolution No. 277-2024 and Contract No. 058-2024.

---

Request

The Department of Environmental Quality & Public Works requests approval of Change Order No.1 with L-M Asphalt Partners LTD, d/b/a ATS Construction, in the amount of \$838,494.60, for 1) construction services to enlarge the training pad beyond its original expansion limits including earthwork, asphalt paving, concrete work and drainage system work 2) extension of existing gas vents and 3) adding a double dose of fiber reinforcement to all asphalt surface; original Resolution No. 277-2024.

Why are you requesting?

1) Before this project started, LFUCG had two training pads to access for training: a large pad and a small pad. This original project included enlarging the small training pad to approximately the size of the large training pad. However, the original large training pad will be taken permanently out of service for training. Therefore, there would only be one large pad for training and other events that are open to the public. This proposed CO will provide construction services to increase the enlarged pad to 8.5 acres; almost double the size of the original large pad, thus resulting in two training areas on one large pad. 2) The gas vents need to be extended above finished grade to ensure proper air flow and to prevent clogging 3) Adding a double dose of reinforcing fiber to the asphalt surface will make the pavement last longer especially under the weight of the heavy truck traffic that utilizes the pads and connecting roads.

What is the estimated cost in this budget year and future budget years? \$838,494.60

Are the funds budgeted? Yes



Account Number:

1105 – 303301 – 0001 - 90511 for \$335,397.84

4122 – 303301 - 0001 - 90511 for \$125,774.19

1116 – 303301 -0001 - 90511 for \$377,322.57

File Number: 01121-24

Commissioner: Albright

