

Summary Chart for Change Order #4

| Project: | | TB, WH & PS Electrical/SCADA Project Lexington, Kentucky Contract # R 633-2012 | | Key Ow = Owner Om = Omission A/E = Architect/Engineer C = Contractor | | | |
|-----------------|-------------|---|-------------------|--|------------|----------|---------------|
| No. | Date | Brief Description | Price | Change Requested by | | | CO No. |
| | | | | Ow | A/E | C | |
| 18 | 1/16/2014 | Running of new Fiber to the New Pump Station and SLM Buildings When the location of the Pump Stations and Sewer Line Maintenance Office Buildings needed to be changed a new route for communications needed to be established for the buildings so the new pump stations telemetry could communicate. | \$63,351.75 | X | | | 4 |
| | | | | | | | |
| | | | | | | | |
| | | | Page TOTAL | \$63,351.75 | | | |

SMITH CONTRACTORS, INC.

**P.O. Box 480
1241 Bypass North
Lawrenceburg, Kentucky 40342**

**502 -839-4196
502-839-8348 – Fax #**

March 18, 2014

Lexington Fayette Urban Co. Government
125 Lisle Industrial Avenue
Lexington, KY 40507

Re: Town Branch & West Hickman
Creek WWTP
Lexington, KY

Attention: Tiffany Rank

The following is our price to install the fiber for Enterprise Drive.

| | |
|-----------------------|---------------------|
| TEM | \$ 60,335.00 |
| SCI Profit & Overhead | <u>3,016.75</u> |
| TOTAL COST | \$ 63,351.75 |

If you have any questions or comments regarding this price, please contact our office.

Sincerely,



Kerry Smith
President

KAS:vsg

Enclosures