

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	October 18, 2018	
	Project:	Roof Replacement at Police Training Center	
	Location:	1795 Old Frankfort Pike	
To (Contractor):	Contract No.	100-2018	
	Original Contract Amt.	\$259,000.00	
	Cumulative Amount of Previous Change Orders		
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$259,000.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Total decrease	\$0.00		
	Total increase		\$737.84	
	Net Amount of this Change Order	\$737.84		
	New Contract Amount Including this Change Order	\$259,737.84		
	Percent Change - This Change Order			0.28%
	Percent Change - All Change Orders			0.28%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>[Signature]</i>	(Project Manager)	Date	10/19/2018
Reviewed / Accepted by	<i>[Signature]</i>	(Consultant)	Date	10/19/2018
Accepted by	<i>[Signature]</i>	(Contractor)	Date	10/19/2018
Approved by	<i>[Signature]</i>	(Director)	Date	10-19-18
Approved by	<i>[Signature]</i> (for S.H.)	(Commissioner)	Date	10-19-18
Approved by	<i>[Signature]</i>	(Mayor or CAO)	Date	10-22-18