



**FEMA**

August 23, 2022

Jeremy C. Slinker, Director  
Kentucky Division of Emergency Management  
100 Minuteman Parkway  
Frankfort, Kentucky 40601-6168

Attention: Ms. Geneva “Geni Jo” Brawner, State Hazard Mitigation Officer

Reference: Hazard Mitigation Grant Program (HMGP) Project **4428-0022 Lexington-Fayette Urban County Government Generator Budget Increase – Approval**

Dear Mr. Slinker,

This is in response to the Kentucky Emergency Management Agency’s letter dated July 11, 2022, requesting a change in scope to the above referenced project. The budget revision is requested due to an increase in construction costs and necessary engineering assessment. The justification to increase the budget was deemed reasonable and the project remains feasible and cost effective. The budget for your project has been approved as noted in the table below.

	Total Project Cost	Federal Share (75%)	Non-Federal Share (25%)
Current Obligation	\$117,639.00	\$88,229.25	\$29,409.75
Additional Funding	\$20,000.00	\$15,000.00	\$5,000.00
<b>Total Project Cost</b>	<b>\$137,639.00</b>	<b>\$103,229.25</b>	<b>\$34,409.75</b>

**Environmental Project Conditions must be followed to ensure the project remains in compliance throughout implementation:**

Any changes to the approved scope of work will require submission to, and evaluation and approval by, the State and FEMA, prior to initiation of any work, for compliance with Section 106.

This review does not address all federal, state, and local requirements. Acceptance of federal funding requires recipient to comply with all federal, state, and local laws. Failure to obtain all appropriate federal, state, and local environmental permits and clearances may jeopardize federal funding.

If ground disturbing activities occur during construction, applicant will monitor ground disturbance and if any potential archeological resources are discovered, will immediately cease construction in that area and notify the State and FEMA.

NEMIS has been updated to reflect the approved amendment. The period of performance for DR-4428 remains the same and expires July 17th, 2023.

If you have any questions, please contact Hayley Cotton at 202-288-3649 or Kelsey Goodman at 202-997-7573.

Sincerely,

*William F. Arwood*  
William F. Arwood, Chief  
Disaster Implementation Branch  
Mitigation Division

Enclosure:  
Obligation Supplemental #31

HAZARD MITIGATION GRANT PROGRAM

Obligation

Disaster No	FEMA Project No	Amendment No	State Application ID	Action No	Supplemental No	State	Recipient
4428	22 -F	1	23	3	31	KY	Statewide

Subrecipient: Lexington-Fayette (corporate name for Lexington) Project Title : LFACC Generator

Subrecipient FIPS Code: 067-46027

Total Amount Previously Allocated	Total Amount Previously Obligated	Total Amount Pending Obligation	Total Amount Available for New Obligation
\$103,229.25	\$103,229.25	\$0.00	\$0.00

Project Amount	Subrecipient Management Cost Amount	Total Obligation	IFMIS Date	IFMIS Status	FY
\$15,000.00	\$0.00	\$15,000.00	08/17/2022	Accept	2022

**Comments**

Date: 08/17/2022 User Id: DBURKETT

Comment: 4428-0022-F-DR-KY-HM Lexington-Fayette Grant POP 7/17/2023 Application 23 LFACC Generator Allocation 25 included in the Au Spend Plan budget modification Federal share \$15,000.00 Supplement 31 approved HMO

Date: 08/17/2022 User Id: KGOODMA6

Comment: KY-4428-0022-F (Appl ID 23) Obligate \$15,000 per KYEM's budget increase request on 7/11/2022. POP - 07/17/2023.

**Authorization**

Preparer Name: KELSEY GOODMAN

Preparation Date: 08/17/2022

HMO Authorization Name: DEBORAH BURKETT

HMO Authorization Date: 08/17/2022