



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

Change Order Summary

Change Order No.1 (Final)
Anniston/Wickland Capital Storm Sewer Project Phase 2
Lexington Fayette-Urban County Government
Division of Water Quality

Owner: Lexington Fayette-Urban County Government
200 East Main Street
Lexington KY, 40507

Contractor: LAGCO Inc.
P. O. Box 12510
Lexington KY, 40583

SUMMARY OF INFORMATION

Date of Change Order:	06/06/2012
Date of Contract:	04/22/2011
Date of Notice to Proceed:	06/21/2011
Date of Contract Completion:	12/12/2011
Change in Contract Time (Calendar Days):	0
Original Contract Amount:	\$653,826.50
Previous Change Order Total:	\$0
Current Contract Amount:	\$653,826.50
Change Order # 1 Amount:	\$4,751.50
New Contract Amount Including Change Orders:	\$658,578.00
Percent of Change from Original Contract Amount:	1%