

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date:
June 6, 2013

Project:
HVAC and Piping Repair for the Phoenix Building

Location:
Lexington

Contract No: 145-2013
Change Order No: 3

To (Contractor):

Triton Services, Inc.

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Connect two (2) additional heat pumps to new piping	ls	1	2,075.00	\$ -	\$ 2,075.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -

Total decrease	\$ -
Total increase	\$ 2,075.00
Net increase/(decrease) in contract price	\$ 2,075.00
Current Contract Amount: \$232,495.00	New Contract Amount: \$234,570.00

Recommended by Joyce Thomas (Project Manager) Date 7/8/13

Accepted by _____ (Contractor) Date _____

Approved by _____ (Grant Manager) Date _____

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____