

CONTRACT HISTORY FORM

CM 3

Project Name Clays Mill Road Improvement Project
Contractor: CDP Engineers, Inc.
Contract Number and Date: 5029 July 10, 2003
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>805,000.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>805,000.00</u>	
D. Amended Contract Amount:	\$	<u>805,000.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>262,727.00</u>	<u>32.6%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>73,012.00</u>	<u>9.1%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>1,140,739.00</u>	

SIGNATURES

Project Manager:	<u>Keith Horan</u>	Date: <u>4/13/12</u>
Reviewed by:	<u>Robert Beyer</u>	Date: <u>4/30/12</u>
Division Director:	<u>M. Craig</u>	Date: <u>4/30/12</u>
