

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

Page 1 of 2

Date:	October 8, 2024
Project:	Bluegrass Greensource, Inc. - FY 18 Class B Infrastructure Stormwater Quality Project Incentive Grant
Location:	
Contract No.	001-2018
Original Contract Amt.	\$202,202.60
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$202,202.60
Change Order No.	1

To (Contractor):
Bluegrass Greensource, Inc.
835 National Avenue
Lexington, KY 40502

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	The Stormwater Quality Project Incentive Grant was canceled by the Grantee	\$202,202.60	
2			
3			
4			
5			
6			
	Total decrease	\$202,202.60	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$202,202.60)	
	New Contract Amount Including this Change Order	\$0.00	
	Percent Change - This Change Order		-100.00%
	Percent Change - All Change Orders		-100.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: *Frank H. Miller*

Reviewed / Accepted by: *Frank H. Miller* (Project Manager) Date *11/4/24*

Accepted by: *Frank H. Miller* (Consultant) Date

Approved by: *Frank H. Miller* (Contractor) Date *10/29/24*

Approved by: *Nancy Albright* (Director) Date *11-13-24*

Approved by: N/A (Less than 5%) (Commissioner) Date *11/7/24*

Approved by: N/A (Less than 5%) (Mayor or CAO) Date

JUSTIFICATION FOR CHANGE

PROJECT: Bluegrass Greensource, Inc. - FY18 Class B Infrastructure Stormwater Quality Project Incentive Grant

CONTRACT NO. 001-2018

CHANGE ORDER #: 1

1. The Stormwater Quality Project Incentive Grant was canceled by the Grantee

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project? Yes No

If "Yes", explain.

4. Effect of this change on other prime contractors:

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? Yes No

If "Yes", will the policies be extended? Yes No

7. Effect on operation and maintenance costs:

8. Effect on contract completion date:

Mayor

Date