

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor) Tennis Technology Inc	Date:	June 9, 2015	
	Project:	Asphalt Repair for Tennis & Basketball Courts	
	Location:	Meadowthorpe Park	
	Contract No.	38-2015	
	Original Contract Amt	\$19,654.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$19,654.00	
	Change Order No	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc	Decrease in contract price	Increase in contract price	
1	Additional guardian crack repair under 1/4" width		\$1,007.00	
2	Straighten one tennis court standard		\$700.00	
	Total decrease	\$0.00		
	Total increase		\$1,707.00	
	Net Amount of this Change Order	\$1,707.00		
	New Contract Amount including this Change Order	\$21,361.00		
	Percent Change - This Change Order			7.99%
	Percent Change - All Change Orders			7.99%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj Engr.) Date 6/10/15
 Accepted by [Signature] (Contractor) Date 6-10-15
 Approved by [Signature] (Director) Date _____
 Approved by [Signature] (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Asphalt repair for tennis and basketball courts

CONTRACT NO. 38-2015

CHANGE ORDER: 1

1. Necessity for change: Additional guardian coat crack repair and straighten tennis standard for Meadowthorpe tennis courts
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date