

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER  
Page 1 of 2**

Date:	<b>October 9, 2017</b>	
Project:	Renovations at Kentucky Theater	
Location:	214 East Main St.	
To (Contractor): Fuelband LLC 2000 Hartford Ct. Lexington, KY 40514	Contract No.	218-2017
	Original Contract Amt.	\$217,676.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$217,676.00
	Change Order No.	<b>1</b>

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Acoustic Panels and 10 calendar days	\$0.00	\$14,940.00	
	Total decrease	\$0.00		
	Total increase		\$14,940.00	
	Net Amount of this Change Order	\$14,940.00		
	New Contract Amount Including this Change Order	\$232,616.00		
	Percent Change - This Change Order			6.86%
	Percent Change - All Change Orders			6.86%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	(Project Manager)	Date	
Reviewed / Accepted by	(Consultant)	Date	
Accepted by	(Contractor)	Date	
Approved by	(Director)	Date	
Approved by	(Commissioner)	Date	
Approved by	(Mayor or CAO)	Date	