


MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 26, 2018

SUBJECT: Request approval of Change Order #2 for the Coldstream Park Stream Corridor
Restoration and Preservation Engineering Services - Contract #89-2012

Request

The approval of Change Order #2 with CDP Engineers in the amount of \$65,700.00 for work associated with the Coldstream Park Stream Corridor Restoration and Preservation Engineering Services Contract #89-2012, a Consent Decree Supplemental Environmental Project (SEP). Upon approval of this request, the revised contract amount will be \$405,700.00.

Why are you requesting?

This change order will cover construction project closeout, obtaining the FEMA Letter of Map Revision for the SEP project combined with the Lower Cane Run Wet Weather Storage Tank RMP project, and preparing the Consent Decree-required SEP Completion Report.

What is the cost in this budget year and future budget years?

The cost for FY18 is \$65,700.00. No future budget year impact is anticipated.

Are the funds budgeted?

Funds are budgeted and available in the following accounts:

4052-303204-3372-71205 2015 WQ_DESIGN CONSTRUCT - \$16,800

4052-303204-3373-71205 2016 MS4_PM CONSENT_DE - \$35,500

4003-303408-3466-92811 2014 LCRWWSTNK_2014 CONSENT_DE - \$13,400

File Number: RFP #41-2011 / Resolution #89-2012 / Resolution #48-2016

Director/Commissioner: Martin / Hoskins-Squier

