

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: January 29, 2018
Change Order # 1-Final
CONTRACT #: 183-2017

Project: Legacy-Hope Center Trail

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
12	DEL	Temporary Silt Fence	LF	745	\$ 2.25	\$ 1,676.25	\$ -
13	DEL	Silt Trap Type B	EA	4	\$ 500.00	\$ 2,000.00	\$ -
14	DEL	Silt Trap Type C	EA	9	\$ 400.00	\$ 3,600.00	\$ -
15	DEL	Clean Tempory Silt Trap Type B	EA	7	\$ 160.00	\$ 1,120.00	\$ -
16	DEL	Clean Tempory Silt Trap Type	EA	12	\$ 140.00	\$ 1,680.00	\$ -
17	DEL	Clean Temporary Silt Fence	LF	1338	\$ 0.40	\$ 535.20	\$ -
19	DEL	Erosion Control Blanket	SY	1075	\$ 1.05	\$ 1,128.75	\$ -
22	ADD	Pavement Marking Permanent 4" Yellow	LF	775	\$ 0.35	\$ -	\$ 271.25
23	ADD	Pavement Marking Thermo Stop Bar 12"	LF	10	\$ 5.25	\$ -	\$ 52.50
26	ADD	4' Plank Fence	LF	107	\$ 13.00	\$ -	\$ 1,391.00
29	DEL	Concrete Washout Pit	EA	1	\$ 1,000.00	\$ 1,000.00	\$ -
30	DEL	Detectable Warning Strip	SF	31	\$ 12.00	\$ 372.00	\$ -
31	DEL	Payment and Performance Bond	LS	0.50627	\$ 1,200.00	\$ 607.52	\$ -
34	ADD	On Site Railroad Inspection	DYS	2	\$ 1,000.00	\$ -	\$ 2,000.00
45	ADD	Class 2 Asphalt Surface 0.38B PG-64-22	TON	17.17	\$ 90.00	\$ -	\$ 1,545.30
46	ADD	Class 2 Asphalt Base 0.75D PG-64-22	TON	70.87	\$ 100.00	\$ -	\$ 7,087.00
47	DEL	DGA Base	TON	193.89	\$ 25.00	\$ 4,847.25	\$ -

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: January 29, 2018
 Change Order # 1-Final
 CONTRACT #: 183-2017

Project: Legacy-Hope Center Trail

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
Total decrease						\$ 18,566.97	
Total increase							\$ 12,347.05
Net (increase) in contract price							\$ (6,219.92)

CONTRACT HISTORY FORM

GO #1

Project Name: Legacy-Hope Center Trail
Contractor: L-M Asphalt Partners, Ltd. dba ATS Construction
Contract Number and Date: 183-2017 July 11, 2017
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount: \$ 234,512.19
Next Lowest Bid Amount: \$255,714.05

B. Amount of Selected Alternate or Phase: \$

C. Cumulative Amount of All Previous Alternates or Phases: \$ 234,512.19

D. Amended Contract Amount: \$ 234,512.19

E. Cumulative Amount of All Previous Change Orders: \$ 0.00
(Line E / Line D) 0.0%

F. Amount of This Change Order: \$ -6,219.92
(Line F / Line D) -2.7%

G. Total Contract Amount: \$ 228,292.27

SIGNATURES

Project Manager: [Signature]
Reviewed by: [Signature]
Division Director: [Signature]
Date: 2/6/18
Date: 2/6/18
Date: 2/6/18