CONTRACT HISTORY FORM

Project Name	Clays Mill Road Project S	ection 2A		
Contractor: Woodall Construction Company Inc.				
Contract Number and Date: 3-2011		January 13, 2011		
Responsible LFUCG Division:	Engineering			-
CONTRACT AND CHANGE	ORDER DETAILS			
A. Original Contract Amount:		\$	3,569,321.10	
Next Lowest Bid Amount: \$3,692,976.85				
B. Amount of Selected Alternate of	or Phase:	\$		
C. Cumulative Amount of All Previous Alternates or Phases:		\$	3,569,321.10	
D. Amended Contract Amount:		\$	3,569,321.10	
E. Cumulative Amount of All Previous Change Orders:		\$	41,964.42	1.2% (Line E / Line D)
F. Amount of This Change Order:		\$	23,405.43	0.7%
G. Total Contract Amount:		\$	3,634,690.95	(Line F / Line D)
<u>SIGNATURES</u>				
Project Manager:	Kett ton	<u>.</u>	Date: 10/26/11	
Reviewed by:	Kort of Buyt		Date: 10 27/11	
Division Director:	MADay	Montestage serg	Date: 10/27	11