



Lexington-Fayette Urban County Government  
DEPARTMENT OF PUBLIC WORKS AND ENVIRONMENTAL QUALITY

Jim Gray  
Mayor

Richard Moloney  
Commissioner

**Memorandum**

To: Mayor Jim Gray  
Urban County Council

From: *Charles H. Martin*  
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: July 1, 2013

Re: Change Order No. 4 for the Investigation and Design for Expansion Area 2A Pumping Station and Force Main – Caversham Park Lane Sewer Extension Resolution No. 55-2009

The purpose of this memorandum is to request a resolution authorizing the acceptance of a change order to the LFUCG contract with GRW Engineers, Inc., for the Investigation and Design for Expansion Area 2A Pumping Station and Force Main (Resolution #55-2009). The additional work, approved by DWQ, to be performed by the consultant includes field survey, design, and permitting for approximately 150-lf of 12-in gravity sanitary sewer. Contract extension costs are not to exceed \$5,200. Funds are budgeted in 4003-303401-3424-92811 Project: 2AEXPANSI\_2010 and Activity: CONSTRUCT.

Questions regarding this agreement should be directed to LaJoyce Mullins-Williams at 425-2580 or Chase Azevedo at 258-3425.

pc: Richard Moloney, Commissioner, Department of Environmental Quality  
Rodney Chervus, P.E., Collection and Conveyance Manager, Division of Water Quality  
Todd Slatin, Director, Central Purchasing  
LaJoyce Mullins-Williams, Project Engineering Coordinator, Division of Water Quality  
Chase Azevedo, Project Engineering Coordinator, Division of Water Quality