

Requisition: CLY- C/O #4 WOODALL

Requester: Stacey Granville Business Unit: LFUCG Requisition ID: 0000092062 Date: 2/29/2012

Comments: CHANGE ORDER #4 ON LF00083202 WITH WOODALL CONSTRUCTION COMPANY FOR CLAYS MILL ROAD IMPROVEMENT PROJECT FOR ADDITIONAL WORK TO BE DONE PER DIVISION OF ENGINEERING TO INCLUDE REINFORCED CONCRETE PIPE, REINFORCED ELLIPTICAL PIPE, CURB BOX INLET MODIFICATIONS, JUNCTION BOX AND BLACK VINYL FENCE TO REPLACE CHAIN LINK FENCE.

Line	Description	Qty	Price	Curr	UOM	Total			
1	CLY- CHANGE ORDER ON PO LF00083202 FOR WOODALL ON CLAYS M...	1	18487.720	USD	DOL	18487.72			
Line Comments									
<< RES IN PROCESS >>									
Sched Line	Ship To	Attention	Due Date	Qty	Total				
1	Community Dev. Offices/areas	Stacey Granville		1	18487.72				
Line	Location	Req Qty	Amount	Pct	GL Unit	Fund	Dept ID	Section	Account
1	0532	1	18487.72	100	LFUCG	3160	303202	3251	91715
Bud Ref	PC Bus Unit	Project/Grant	Activity						
2005	LFUCG	CLY_ML_RD_2005	FED GRANT						