

LINDA GORTON
MAYOR



LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Linda Gorton, Mayor
Urban County Council

FROM: 
Monica Conrad, Director, Division of Parks and Recreation

DATE: 6/8/2026

SUBJECT: Deer Haven Park Development Change Order No. 1

Request

Authorization to execute change order No.1 with L-M Asphalt Partners, Ltd. dba ATS Construction to perform additional work, at Deer Haven Park, the increased amount is \$62,800.00, bringing the new contract total to \$659,800.00.

Why are you requesting?

This change order is to fund remediation of soils that failed proof roll in order to pave the ADA accessible and multiuse trail leading into the park.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$62,800.00

The cost for future FY is: \$0.00

The funds are budgeted in:

ADA Funds - 1101 707602 7221 91015 863 2026

File Number: 0518-26

Director / Commissioner: Conrad / Ford

