



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY & PUBLIC WORKS

Jim Gray
Mayor

Cheryl A. Taylor
Commissioner

TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: GEORGE S. MILLIGAN, CONSTRUCTION SUPERVISOR
DEPARTMENT OF ENVIRONMENTAL QUALITY & PUBLIC WORKS

DATE: NOVEMBER 7, 2011

SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 3 TO
CONTRACT 086-2010 WITH WOODALL CONSTRUCTION IN THE AMOUNT OF
\$55,938.35 FOR THE LEXINGTON STREETScape PHASE ONE IMPROVEMENTS, EAST
MAIN STREET STREETScape PROJECT

The Division of Environmental Quality and Public Works is recommending the execution of change order No. 3 for \$55,938.35 with Woodall Construction for the construction of the Lexington Streetscape Phase One Improvements, East Main Streetscape Project. The new contract total is \$2,763,081.85.

The change order adds units that were not included in the original contract but were needed for the replacement of 112' of 12" sanitary sewer main at 200 E. Main. The elimination of 2 existing manholes, adding 1 new manhole and modifying 1 existing manhole. This item was shown on the original plans but units could not be determined until after exploration of existing facilities was completed.

Sufficient funds are budgeted in the following account.

FUND	DEPT ID	SECTION	ACCOUNT	PROJECT	BUD REF	ACTIVITY	AMOUNT
4003	303408	3462	92811	SSREHAB_2012	2012	CONSTRUCT	\$55,938.35

Council authorization to execute Change Order No. 3 to the agreement with Woodall Construction in the amount of \$55,938.35 is hereby requested.


George S. Milligan, Construction Supervisor

Cc: Cheryl A. Taylor, Commissioner of Environmental Quality and Public Works
Charles Martin, Director, Division of Water Quality