




Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

David L. Holmes  
Commissioner

To: Mayor Jim Gray  
Urban County Council

From:   
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: June 17, 2015

Re: Request authorization to execute an agreement with Grant Excavating, Inc. for Change Order #1 (FINAL); Blue Sky Pumping Station and Force Main; Contract 1- Pumping Station.

The Division of Water Quality requests approval of Change Order #1 (FINAL) to Grant Excavating, Inc, increasing the final cost of the Blue Sky Pumping Station and Force Main-Contract 1 project. The original amount of the contract was \$570,000, Change Order #1 (FINAL) increases the contract amount by \$51,005. The revised contract amount including this change order is \$621,005. This Change Order represents a 8.21% increase of the original contract amount.

Funds are budgeted in 303408-3468-92811-BLUESKYPS\_2013-CONSENT\_DE.

Questions regarding this agreement should be directed to Rick Day, Construction Manager at (859) 425-2407.