

MAYOR JIM GRAY



**LEXINGTON**

STEVE HANEY  
DIRECTOR  
COMMUNITY CORRECTIONS

TO: Mayor Jim Gray  
Members, Urban County Council

FROM:   
Steve Haney, Director

CC: Ronnie Bastin, Commissioner Public Safety

DATE: May 17, 2017

SUBJECT: Simpson & Co. Painting Contractors (R53-2017) CHANGE ORDER No. 1

---

**Request**

Request Council authorization to approve Change Order No. 1 to contract R53-2017 with Simpson & Co. Painting Contractors to increase contract by \$4,556. Original contract pricing \$238,197 this increase brings the total cost of the contract \$242,753

**Why are you requesting?**

To provide funding for additional painting of 4 multi-purpose rooms at the Division of Community Corrections.

**What is the cost in this budget year and future budget years?**

This action increases the cost of the original contract by \$4,556. There is no further budget impact. Total cost of contract \$242,753

**Are the funds budgeted?**

Yes. 1101-505401-5412-90511

**File Number:** 0594-17

Director/Commissioner: Steve Haney/Ronnie Bastin

