

JUSTIFICATION FOR CHANGE

PROJECT: Idle Hour Park Improvements

CONTRACT NO. 58-2015

CHANGE ORDER: 2

1. Necessity for change: Additional work in Idle Hour Park to replace basketball court with half court and extend walking trails to create a walking trail loop.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? XYes ___No
If "Yes", explain. The limits of construction will be enlarged to include the additional scope.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date:

Mayor_____
Date