



**TO:** LINDA GORTON, MAYOR  
URBAN COUNTY COUNCIL

**FROM:** CHARLIE LANTER, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS

**DATE:** OCTOBER 7, 2021

**SUBJECT:** Contract Modification No. 2 with EA Partners for the Town Branch Trail Crossing

**Request:** Council authorization to execute Contract Modification No. 2 in the amount of \$39,295.00 with EA Partners for design of Town Branch Trail Crossing for a new total of \$130,895.00.

**Purpose of Request:**

On July 7, 2015 (Resolution No. 460-2015), Council authorized execution of an Engineering Service Agreement in the amount of \$81,500 with EA Partners for design of Town Branch Trail Mid-Block Crossing at Old Frankfort Pike and McConnell Springs Drive (RFQ 18-2015). On June 16, 2016, (Resolution 355-2016), Council approved Contract Modification No. 1 increasing the total to \$91,600.

The Division of Engineering Engineering needs this action to re-design a portion of the project to avoid a right-of-way condemnation and to resolve a utility conflict. This re-design will result in a lower total project cost. Details of the changes are shown in the attached Change Order forms.

**What is the cost in this budget year and future budget years?** Cost in FY22 is \$39,295.00. No additional costs are anticipated in future budget years.

**Are the funds budgeted?** Funds are budgeted in the following account:

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF
3160	303202	3225	90313	TOWNCRS_2015	DESIGN_A	2015

**File Number:** 1029-21

**Director/Commissioner:** Burton/Albright

