

KENTUCKY TRANSPORTATION CABINET

lpa-DOH-chgord
Mod 07/2/10

Local Public Agency (Department of Highways Funding) CHANGE ORDER

Page 1 of 2 (plus supporting documents)

Contract ID	PO2-625-1500002693	Project Sponsor	Lexington-Fayette Urban Co. Govt.
Change Order No	No 3	County	Fayette
Contractor	L-M Asphalt Partners, Ltd., dba ATS Const.	Project Number	8552-004, -001, -011
Address	3009 Atkinson Ave, Suite 400, Lexington, KY 40509	Project Name	Clays Mill Road Improvements Sec. 1

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
158	STRIPING CHANGES - POST CLOSURE	1.000	LS	3,464.37	3,464.37
159	SHERIDAN STORM SEWER CHANGES	1.000	LS	40,092.57	40,092.57
160	SUBSURFACE UTILITY LOCATING	1.000	LS	88,154.41	88,154.41
161	FUEL AND ASPHALT ADJUSTMENT	1.000	LS	381,810.37	381,810.37
162	TEMP STRIPING WACO TO PASADENA	1.000	LS	2,112.76	2,112.76
<i>Total for this Page</i>					515,634.48
<i>Total for Continuation Page(s)</i>					
<i>Total Contract Items</i>					515,634.48

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					\$ 515,634.48
<i>Total for Continuation Page(s)</i>					\$ 126,221.43
<i>Total Supplemental Agreement</i>					
<i>Total Increase Amount</i>					\$ 641,855.91

Time Extension/Explanation:

The contractor will receive 123 additional calendar days, extending the initial completion date of 04/30/23 to 08/31/23.

Reasons for Proposed Changes:

See attached supporting documents (148 pages).

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested *Quellat Feri* 06/23/23
Project Engineer DATE

Recommended _____
Chief District Engineer DATE

Recommended _____
Deputy State Highway Engineer DATE

Approved *Quellat Feri* 06/23/23
LPA Signature Authority DATE
Section Manager - Design & Construction
Title DATE

Approved _____
State Highway Engineer DATE

L-M Asphalt Partners, Ltd., dba ATS Const.
By: *Ben R. Bellis*, President
06/26/23
Contractor Date

