

**TO: LINDA GORTON, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: THERESA REYNOLDS, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: NOVEMBER 22, 2023**

**SUBJECT: Authorization to Execute Change Order No. 2 with Bluegrass Contracting Corporation for the Rosemont Garden Sidewalk Project**

---

**Request:** Authorization to execute Change Order No. 2 with Bluegrass Contracting Corporation for work on Rosemont Garden Sidewalk Project. Change order is for \$88,993.15 and will increase the contract to \$652,193.15. This change order is being submitted concurrently to KYTC. The approval of Change Order No. 2 by LFUCG is contingent on approval by KYTC.

**Purpose of Request:** On April 20, 2023 (Resolution 209-2023), Council accepted bid of Bluegrass Contracting Corporation in the amount of \$563,200.00 for construction on the Rosemont Garden Sidewalk Project. On September 12, 2023, Change Order No. 1 extended work completion date 99 additional calendar days from 9/23/2023 to 12/31/2023 to complete the work and punch list items.

The LFUCG Division of Engineering needs this action due to unforeseen conditions include field modifications of a storm drain, and additional milling & paving to repair the edge of the existing pavement where it meets the newly constructed header curb. Change Order No. 2 is for \$88,993.15 and will increase contract to \$652,192.15.

**What is the cost in this budget year and future budget years?** The cost for FY24 is \$88,993.15. No costs are anticipated in future budget years.

**Are the funds budgeted?** Yes, 3160-303202-3251-91715 ROSEMONT\_2017 CONST

**File Number:** 1235-23

**Director/Commissioner:** Burton/Albright

