

JUSTIFICATION FOR CHANGE

PROJECT: Rphoenix Cooling Tower Installation

CONTRACT NO. 223-2018

CHANGE ORDER #: 1

1. Necessity for change: Existing Louver Actuators, Gate Valve, and Butterfly Valves need replacement. Unit Prices for replacements were listed on the Form for Proposal during the Bid Phase in anticipation for replacement. During construction, it was verified that replacement is necessary.

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: The completion date will not be effected.

Mayor_____
Date