

RESOLUTION NO. \_\_\_\_\_ - 2026

A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 5 TO THE AGREEMENT WITH CALHOUN CONSTRUCTION, ASSOCIATED WITH THE NEW SENIOR & THERAPEUTIC CENTER CONSTRUCTION, INCREASING THE AMOUNT BY \$97,324.79, RAISING THE TOTAL CONTRACT AMOUNT FROM \$17,108,848.19 TO \$17,206,172.98, WITH AN ELEVEN (11) CALENDAR DAY CHANGE TO THE AGREEMENT TIME.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 5, which is attached hereto and incorporated herein by reference, to the Agreement with Calhoun Construction, associated with the new Senior and Therapeutic Center, increasing the total amount by \$97,324.79, raising the total contract amount from \$17,108,848.19 to \$17,206,172.98, with an eleven (11) calendar day change to the Agreement time.

Section 2 – That an amount, not to exceed the additional sum of \$97,324.79, is hereby authorized for payment to Calhoun Construction, from account # 2615-606102-90511, pursuant to the terms of Change Order No. 5.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL