



TO: Mayor Linda Gorton
Urban County Council

FROM: W. Douglas Burton, Director
Division of Engineering

DATE: June 13, 2019

SUBJECT: Final Change Order to Repair Work on the Wilson Downing Bridge Project

Request:

Authorization for the Mayor to sign the Final Change Order with Adams Contracting for work done on the Wilson Downing Bridge Repair Project. The change order is for \$31,677.05 and will increasing the contract to \$370,526.80.

Why are you requesting?

The LFUCG Departments of Environmental Quality & Public Works and Planning, Preservation & Development needs this action to complete the contracted work for safe vehicular and pedestrian travel on the Wilson Downing Road Bridge over the Tate Creek.

Existing Purchas Order #
LF00162815

Accounting:
Fund 1136, Department ID 303202, Section 3251, Account 91715

What is the cost in this budget year and future budget years?

The cost for this FY is: \$31,677.05

The cost for future FY is: No additional maintenance is required at this time.

Are the funds budgeted?

Yes the funds have been budgeted.

File Number: 0694-19

Director/Commissioner: Burton/Hamilton

19.P000676.403.Council Letter-Final CO.Doc

