

JUSTIFICATION FOR CHANGE

PROJECT: Renovation at Kentucky Theater

CONTRACT NO. 218-2017

CHANGE ORDER #: 2

1. Necessity for change: The existing restroom floor tile was reworked to an acceptable condition. In lieu of replacing that floor tile, the contractor has proposed a reasonable credit. See attached proposal for the credit breakdown. The proposed credit is \$1,740.92 and will not require a change to the construction schedule.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: The completion date will not be effected.



Mayor

DEC 07 2017

Date

FuelBand LLC
 2000 Hartford CT
 Lexington, KY 40514
 fuelbandllc@yahoo.com



Credit Memo

CREDIT TO
 LFUCG KENTUCKY THEATER
 200 E Main st
 Lexington, KY 40507

CREDIT # 1034
DATE 11/20/2017

ACTIVITY	QTY	RATE	AMOUNT
Services This amount is credited back to the owner under agreement of not replacing tile floor in both restrooms that was spec'd in plans, 150sq ft total.	1	2,844.00	2,844.00
Services Estimate # 1036 Additional acoustical panels for KY Theater to be installed around doors 2 panels 2x4 , 8sq ft each , 16sq ft total ///\$478.08 Install additional acoustical panels around smaller sections of the doors, 4 panles total to be cut to sizes and rewrapped , labor only \$25/per panel ///\$100.00 Repaint lower part of marquee wall to match with concession stand area, 3 different colors ///\$525.00	1	- 1,103.08	-1,103.08

TOTAL CREDIT **\$1,740.92**

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	BUDGET REF	AMOUNT
2604	900106	0001	91017	2015	-\$1,740.92

File Number:

FuelBand LLC - Contract #218-2017

Commissioner/ Director:

Geoffrey Reed, Commissioner, General Services
Jamshid Baradaran, Director, Facilities and Fleet Management

