

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	13-Feb-23
	Contract Modification:	
	CONTRACT #:	C-060-2021

PROJECT: Living Arts and Science Center, Inc. - FY21 Class B Education Stormwater Quality Project Incentive Grant

TO: Living Arts and Science Center, Inc.

Original Contract Amount	\$30,500.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$30,500.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$12,454.36
Percent Change of This Contract Modification	-41%
Original Contract Amount	\$30,500.00
Cumulative Amount of all Contract Modifications	-\$12,454.36
Percent Change of all Contract Modifications	-41%
New Contract Amount Including this Change Order	\$18,045.64

Recommended by <u>Frank H. M. La</u>	(Proj. Engr.)	Date <u>1/31/2024</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u>[Signature]</u>	(Contractor)	Date <u>2/14</u>
Approved by <u>[Signature]</u>	(Director)	Date <u>2-1-24</u>
Approved by <u>Nancy Albright</u>	(Commissioner)	Date <u>2/5/24</u>
Approved by _____	(Mayor or CAO)	Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION

DATE: 13-Feb-23
 Contract Mod #: 1
 CONTRACT #: #060-2021

Project: Living Arts and Science Center, Inc. - FY21Class B Education Stormwater Quality Project Incentive Grant
 TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 12,454.36	\$ 12,454.36	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -

Total decrease	\$	12,454.36	
Total increase	\$		
Net (increase) in contract price	\$		(12,454.36)

JUSTIFICATION FOR CHANGE

Living Arts and Science Center, Inc. FY21
Class B Education Stormwater Quality
Project Incentive Grant

PROJECT:

CONTRACT NO.

060-2021

CHANGE ORDER:

1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date