



TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: MAY 17, 2016

SUBJECT: Rose Street Steam Vault Relocation Project
Change Order No. 1-Final

Request:

Request Council authorization to approve change Order No. 1 (Final) to contract with E.C. Mathews Company, Inc., decreasing total amount by \$8,624 for a new total of \$36,158 for the Rose Street Steam Vault Relocation Project.

Purpose of Request:

On December 8, 2015 (Resolution 556-2014), Council approved acceptance of bid in the amount of \$44,800 submitted by E.C. Mathews Company, Inc., in response to Bid # 142-2015. Project has now been completed. Division of Engineering has negotiated Change Order No. 1 (Final), reducing the total by \$8,642.00 to a new total of \$36,158.

Cost in this Budget year and future budget years:

The action will reduce costs in Fiscal Year 2016 by \$8,642.00. No costs in future budget years.

Are the funds budgeted? Not applicable.

File Number: 0601-16

Director/Commissioner: Burton/Paulsen

Irene Gooding, Director

