



# ALUMNI DRIVE RECONSTRUCTION

February 25, 2015



# TYPICAL SECTION






Relocated College Way

Corrected Sight Distance Issue at Arboretum Entrance

10' Multi-use Trail

2' Inside Shoulder  
11' Travel Lane  
5' Bike Lane  
Non-mountable Median

Start Project





Secondary  
Blue Lot Entrance


New Blue Lot  
Entrance

10' Multi-use Trail


Median Closure  
except on Game Day

2' Inside Shoulder  
11' Travel Lane  
5' Bike Lane  
Non-mountable Median

FEMA Multi-use Trail







Sidewalk  
Connections

10' Multi-use Trail

End Project

FEMA Multi-use Trail

NICHOLAS BLVD

SHAWNEE PL

UNIVERSITY CT

ALUMNI DR



10' Multi-use Trail


College Way Slip Ramp

Bike Lane Slip Ramp

FEMA Multi-use Trail

Pedestrian Path





10' Multi-use Trail


Bike Lane Slip Ramp

ALUMNI DR

FEMA Multi-use Trail

FEMA Observation Platform






# PHASE 1

Begin at initial mobilization mid-April through May 10<sup>th</sup> (4 weeks)






## PHASE 2

Begin May 10<sup>th</sup> through July 5<sup>th</sup> (6 weeks)






### PHASE 3

Begin July 6<sup>th</sup> through August 17<sup>th</sup> (6 weeks)





Relocated  
Construction  
Parking


Construction  
Access

- Final Paving Course
- Final Roadway Striping
- Final Landscaping?

# PHASE 4

August 18<sup>th</sup> through September 4<sup>th</sup> (2.5 weeks)





- Detour
- Local Traffic
- Road Closed




Alumni Drive Reconstruction  
Detour/MOT Phasing Plan  
Phase 1









-  Detour
-  Local Traffic
-  Road Closed



Alumni Drive Reconstruction  
Detour/MOT Phasing Plan  
Phase 3