




TO: Jim Gray, Mayor
Urban County Council

FROM: 
George S. Milligan, Construction Supervisor
Department of Environmental Quality & Public Works

DATE: September 12, 2017

SUBJECT: Change Order #2 to Contract# 45-2016 Repairs to Waste Transfer Station for the Division of Waste Management

Request

The Department of Environmental Quality and Public Works request approval of Change Order #2 in the amount of \$47,350.80 to Contract 45-2016 with RRC Company LLC for the Repairs to the Waste Transfer Station for the Division of Waste Management.

Reason for Request

The LFUCG on June 16, 2016 entered into a contract with RRC Company, LLC to perform maintenance repairs to extend the useful life of the Waste Transfer Station located at 1505 Old Frankfort Pike for the Division of Waste Management at an authorized cost to date of \$539,507.92. During the construction it has become necessary to make several changes to the plans for the project.

The changes include:

- 1) Replace the base track for the siding on the back and right side of the building where siding was scheduled to be replaced.
- 2) Replace an additional 2700 sq. ft. of siding including 5 rows of wall girts on the left side of the building.
- 3) Installation of decking above the diverter hood to prevent trash from getting behind diverter hood and into the wall cavity.

The cost of Change Order #2 is \$47,350.80 and brings the project total to \$586,858.72. The total is still less than the base bid of the next higher bidder.

Cost in Budget Year: \$47,350.80

The Cost for Future FY: None

Are the Funds Budgeted:

There is a budget amendment being processed concurrent with this request in: 4121-303102-3061-90511

Milligan/Hoskins-Squier

