




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David L. Holmes
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: November 18, 2015

SUBJECT: Change Order # 2 for the Wolf Run Pump Station Expansion and Relocation project
Resolution No. 453-2009

Request

The purpose of this memorandum is to request approval of Change Order #2 to the LFUCG contract with HDR Engineering, Inc., for the Wolf Run Pump Station Expansion and Relocation Project.

Purpose of Request

To amend the contract so that compensation for addition work can be administered. Work completed was for additional easement acquisition and additional construction administration efforts.

Project Cost in FY15

The change order cost request is \$4,000.

Are Funds Budgeted

Funds are budgeted in 4003-303408-3468-92811 Project:WRPUMPSTA_2011 and Activity: CONSENT_DE.

File Number:

Resolution#453-2009

Director/Commissioner:

Martin/Holmes