



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

CONTRACT HISTORY FORM

Contractor: LAGCO Inc.

Project Name: Anniston/Wickland Capital Storm Sewer Project Phase 2

Contract Number and Date: # 181-2011

Responsible LFUCG Division: Division of Water Quality

CHANGE ORDER DETAILS

<u>Summary of previous Change Orders to Date</u>	<u>Dollar Amount</u>
A. Original Contract Amount:	<u>\$653,826.50</u>
B. Cumulative Amount of Previous Change Orders:	<u>\$0</u>
C. Total Contract Amount Prior to this Change Order:	<u>\$653,826.50</u>
<u>Current Change Order</u>	
D. Amount of this Change Order:	<u>\$4,751.50</u>
E. New Contract Amount Including this Change Order:	<u>\$658,578.00</u>

SIGNATURE LINES

Project Manager: 

Reviewed By: _____

Division Director:  8-17-12



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

Change Order Signature Sheet

Change Order # 1
Contract # 181-2011
Add \$4,751.50

Anniston/Wickland Capital Storm Sewer Project Phase 2
Lexington Fayette-Urban County Government
Division of Water Quality

Date: 7/16/12

SIGNATURES TO CHANGE ORDER ACCEPTED

By: [Signature]
Bruce Kuntz, LAGCO Inc.

Date: 7/18/12

RECOMMENDED

Lexington Fayette-Urban County Government

By: [Signature]
Rick Day, P. E. Construction Manager

Date: 8-17-12

REVIEWED

Lexington Fayette-Urban County Government

By: [Signature]
Charles Martin, P. E. Division Director

Date: _____

APPROVED

Lexington Fayette-Urban County Government

By: _____
Jim Gray, Mayor