

LEXINGTON-FAYETTE

URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date: 4/19/2012

Project: Police Traffic Pole Barn

Location: 2275 Frankfort Circle

To (Contractor)
Sensabaugh Design & Construction
2993 Calico Rd
Berea KY 40403

Contract No. ord#101-2011

Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No. (1)	Description of changes-quantities, unit prices, change in completion, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
	Furnish and install listed materials and perform all necessary labor:		\$2,375.00
	• 200 Amp Square D Meter Base		
	• 200 Amp Panel		
	• 40 Circuit Panel Single Phase Service Change Out		
	Install 12" catch basin & 170' of 6" solid corrugated ADS, drained to daylight		\$900.00
	Change in contract price due to this Change Order:		
	Total decrease		XXXXXXXXXXXX.XX
	Total increase	XXXXXXXXXXXX.XX	\$3,275.00
	Net (increase) contract price		

The sum of \$189,000.00 is hereby from the total contract price, and the total adjusted contract price to date thereby is \$192,275.00

The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Project Engr.) Date

Accepted by _____ (Contractor) Date

Approved by  (Urban Co. Engr.) Date

Approved by _____ (Commissioner) Date

Approved by _____ (Mayor or CAO) Date

JUSTIFICATION FOR CHANGE**PROJECT: Police Traffic Pole Barn****CONTRACT NO. ord#101-2011****CHANGE ORDER: 1**

1. **Necessity for change:**
 *Additional lighting for exterior of building and necessary modifications as required by KY Utilities for service
 *Drain basin necessary for sufficient drainage.
2. **Is proposed change an alternate bid?** ___ Yes X No
3. **Will proposed change alter the physical size of the project?**
 ___ Yes X No
 If "Yes", explain.
4. **Effect of this change on other prime contractors:** N/A
5. **Has consent of surety been obtained?** ___ Yes X Not Necessary
6. **Will this change affect expiration or extent of insurance coverage?**
 ___ Yes X No
 If "Yes", will the policies be extended? ___ Yes ___ No
7. **Effect on operation and maintenance costs:** None
8. **Effect on contract completion date:** Yes, this is the final work related to this project and this project can not be completed until this modification is made and the building is connected to KU service.

Mayor**Date**