

MAYOR JIM GRAY



LEXINGTON

STEVE HANEY
DIRECTOR
COMMUNITY CORRECTIONS

TO: JIM GRAY, MAYOR
SALLY HAMILTON, CAO
URBAN COUNTY COUNCIL

FROM: 
STEVE HANEY, DIRECTOR

CC: KEN ARMSTRONG, COMMISSIONER
PUBLIC SAFETY

DATE: September 17, 2018

SUBJECT: APPROVAL OF CHANGE ORDER No. 3 FOR PROJECT JAIL_SECUR_2018 (R688-2017)

Request

Authorization to: Approve Change Order No. 3 to the contract with Unique Security for the jail security solution, increasing the contract by \$17,145. New cost of contract is \$3,393,620.33. The original contract amount was \$3,422,840.86

Why are you requesting?

Department needs this action completed because: to add fiber termination/connectivity to the server room to allow viewing of cameras from desktops. Also, to develop and deploy interim solutions for video pending completion of router configuration

What is the cost in this budget year and future budget years?

The cost for this FY is: \$ 17,145



The cost for future FY is:

Are the funds budgeted? Yes

The funds are budgeted or a budget amendment is in process:

Account number: 2608-505401-5414-71208

File Number:

Director/Commissioner: Haney/Armstrong

