



Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC SAFETY

Jim Gray
Mayor

Ronnie Bastin
Commissioner

TO: Jim Gray, Mayor
Sally Hamilton
Urban County Council

FROM: Ronnie Bastin, Commissioner of Public Safety

DATE: June 29, 2015

SUBJECT: Request Council Authorization to Execute Change Order #4 with Churchill McGee, LLC in the amount of \$30,185.76 for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014

The Department of Public Safety is recommending the execution of Change Order No. 4 for \$30,185.76 with Churchill McGee, LLC, Lexington, Kentucky for the Public Safety Operations Center Phase 1B Renovation construction project. The new contract total is \$6,369,507.43. A total of three (3) working days will be added to the project schedule.

Per Proposal Request 10, Repair the Penthouse roof per RFI 54 for \$15,775.21. Per Proposal Request 16, Replace deteriorated roof decking for \$782.00. Per Proposal Request 19, Additional Trench Duct in the EOC and LexCall 311 area for \$13,628.55, and increase the current schedule 3 working days.

Sufficient funds are budgeted in the following account:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2603	505001	5011	91017	\$30,185.76

Council authorization to execute Change Order No. 4 to the contract with Churchill McGee, LLC in the amount of \$30,185.76 is hereby requested.

Ronnie Bastin, Commissioner

Cc: Rick Curtis, Administrative Officer, Public Safety
Jessica Walker, Administrative Officer, General Services