




**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** July 8, 2019

**SUBJECT:** Change Order No. 2 (FINAL) – Arrowhead Drive Stormwater Improvements,  
Contract No. 014-2019

---

**Request**

The Division of Water Quality requests authorization to execute Change Order No. 2 (FINAL) to the agreement with Lagco, Inc. for the Arrowhead Drive Stormwater Improvements project, increasing the contract price by the sum of \$1,800.00 from \$208,114.00 to \$209,914.00.

**Why are you requesting?**

The requested change is for additional sod to be installed at 3128 Arrowhead Drive and the removal of one Bradford pear tree located at 3126 Arrowhead Drive. The owner has determined additional areas were disturbed during construction necessitating 50 sq. yd. of additional sod and that final construction site restoration will cause significant damage to the tree roots, effectively destroying the tree.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$1,800.00  
The cost for future FY is: N/A

**Are the funds budgeted?**

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG STORM\_REHAB CONSTRUCT

**Martin / Albright**

