

JUSTIFICATION FOR CHANGE

PROJECT: Black & Williams Center Roof Replacement & Repairs

CONTRACT NO. 054-2017

CHANGE ORDER #: 1

1. Necessity for change: Fabricate and install a replacement cornice out of 20 gage paint grip metal to identically match the size and profile of the original cornice for \$3,200.00. Infill abandoned attic vents with masonry for \$928.00. Replace deteriorated metal decking and angle iron decking support in Roof Area 3 for \$6,893.00. Stabilize and repair the brick parapet wall under the clay camel back coping (found condition) for \$3,340.00. Rebuild thru wall scuppers in two locations on Roof Area 1 for \$2,998.00.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date