

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	September 8, 2021	
	Project:	Tates Creek Fire Suppression	
	Location:	1400 Gainesway Dr , Lex KY	
To :Central Kentucky Sprinkler, Inc. 243 Industry Parkway Nicholasville, KY 40356	Contract No.	LF00177597	
	Original Contract Amt.	\$116,000.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$116,000.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Install new compressor		\$1,900.00	
2	Install new pump for existing compressor		\$930.00	
	Total decrease	\$0.00		
	Total increase		\$2,830.00	
	Net Amount of this Change Order	\$2,830.00		
	New Contract Amount Including this Change Order	\$118,830.00		
	Percent Change - This Change Order			2.38%
	Percent Change - All Change Orders			2.44%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony R. Williams (Proj. Mgr.) Date 9/16/21
 Accepted by Susan Standrew (Contractor) Date 9/17/21
 Approved by Monica Conrad (Director) Date 9/17/21
 Approved by [Signature] (Commissioner) Date 9/30/21
 Approved by Linda Gorton (Mayor or CAO) Date 10/14/2021

JUSTIFICATION FOR CHANGE

PROJECT: Tates Creek Fire Suppression

CONTRACT NO. LF00177597

CHANGE ORDER: 1

1. Necessity for change: To replace the compressor for the for the Tates Creek fire Suppr
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: System is currently functioning on a comp
8. Effect on contract completion date: N/A

*Linda Gorton*_____
Mayor*10/14/2021*

Date