


MAYOR JIM GRAY



**LEXINGTON**

CHARLES H. MARTIN, P.E.  
DIRECTOR  
WATER QUALITY

TO: Mayor Jim Gray  
Urban County Council

FROM:   
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: August 9, 2016

SUBJECT: Change Order #2 (FINAL); Blue Sky Pump Station Contract #1.

---

Request

The Division of Water Quality requests approval of Change Order #2 (FINAL) to Grant's Excavating decreasing the final cost of the project by \$17,500.00 from \$621,005.00 to \$603,505.00.

Purpose of Request

To close out the existing contract at a final cost of \$603,505.00.

Project Cost in FY16 and in Future Budget Years

N/A

Are Funds Budgeted

N/A

Martin/Hoskins-Squier

