

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	August 11, 2021
Contract Modification:	4
CONTRACT #:	#126-2016

PROJECT: Wastewater Treatment Plants Safety Program Audit and Post Audit Implementation

TO: ALL4/SMG (Council approved Assignment of Agreement Resolution #510-2020 for SMG [Smith Management Group] acquisition by ALL4)

Original Contract Amount	\$334,800.00
Cumulative Amount of Previous Contract Modifications	\$646,062.25
Percent Change of Previous Contract Modifications	193%
Existing Contract Amount	\$980,862.25
Net (increase/decrease) in Contract Amount - (From following pages)	\$337,888.00
Percent Change of This Contract Modification	101%
Original Contract Amount	\$334,800.00
Cumulative Amount of all Contract Modifications	\$983,950.25
Percent Change of all Contract Modifications	294%
New Contract Amount Including this Change Order	\$1,318,750.25

Recommended by _____ (Proj. Manager) Date _____

Accepted by _____ (Consultant) Date _____

Approved by  _____ (Director) Date _____

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____