

Change Order No. 3
Resolution # 566-2012
Town Branch and West Hickman Wastewater Treatment Plant
Electrical, SCADA, Blower/Aeration and Pump Stations Improvements

Lexington-Fayette Urban County Government
Lexington, Kentucky

OWNER: Lexington-Fayette Urban County Government
200 East Main Street
Lexington, Kentucky 40507

CONTRACTOR: Smith Contractors, Inc
PO Box 480
Lawrenceburg, KY 40342

SUMMARY OF INFORMATION

Date of Change Order:	April 2, 2014
Date of Contract:	October 25, 2012
Date of Notice to Proceed:	January 2, 2013
Official Start Date:	January 2, 2013
Length of Contract (calendar days):	600
Date of Contract Completion (final completion date):	August 25, 2014
Previous Change in Contract Time (calendar days):	0
Change in Contract Date:	0
Change in Contract Time in CO #2 (calendar days):	30
Revised Contract Date (final completion date):	September 23, 2014
Original Contract Amount:	\$13,442,723.00
Previous Change Order Total:	\$992,668.34
Current Contract Amount:	\$14,435,391.34
Change Order (3) Amount:	\$98,834.47
Revised Contract Amount:	\$14,534,225.81
Percent Change from Original:	8%

Review attached information for **General Description**

Summary of Information xls Nov-08