

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE:	30-Jan-24
		Contract Modification:	1
		CONTRACT #:	C-061-2021
PROJECT: Lakes Edge Condominium Association, Inc., FY21 Stormwater Quality Project Incentive Grant			
TO: Lakes Edge Condominium Association, Inc.			
Original Contract Amount		\$12,000.00	
Cumulative Amount of Previous Contract Modifications		\$0.00	
Percent Change of Previous Contract Modifications		0%	
Existing Contract Amount		\$12,000.00	
Net (increase/decrease) in Contract Amount - (From following pages)		-\$1,679.00	
Percent Change of This Contract Modification		-14%	
Original Contract Amount		\$12,000.00	
Cumulative Amount of all Contract Modifications		-\$1,679.00	
Percent Change of all Contract Modifications		-14%	
New Contract Amount Including this Change Order		\$10,321.00	
Recommended by	<u>Frank H. Miller</u>	(Proj. Engr.)	Date <u>2/1/2024</u>
Accepted by	<u>[Signature]</u>	(Consultant)	Date <u>1/30/24</u>
Accepted by	<u>[Signature]</u>	(Contractor)	Date _____
Approved by	<u>[Signature]</u>	(Director)	Date <u>2-1-24</u>
Approved by	<u>Nancy Albright</u>	(Commissioner)	Date <u>2/5/24</u>
Approved by	<u>Linda Horton</u>	(Mayor or CAO)	Date <u>3/28/24</u>

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT		DATE:	30-Jan-24
CONTRACT MODIFICATION		Contract Mod #:	1
		CONTRACT #:	#061-2021

Project: Lakes Edge Condominium Association, Inc., - FY21 Stormwater Quality Project Incentive Grant

TO: Lakes Edge Condominium Association, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 1,679.00	\$ 1,679.00	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 1,679.00	
Total increase							\$ -

Net (increase) in contract price						\$	(1,679.00)
---	--	--	--	--	--	----	------------

JUSTIFICATION FOR CHANGE	PROJECT:	Lakes Edge Condominium Association, Inc., FY21 Stormwater Quality Project Incentive
	CONTRACT NO.	061-2021
	CHANGE ORDER:	1

- 1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
- 2. Is proposed change an alternate bid? ___Yes XNo
- 3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? ___Yes XNot Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: N/A

Linda Gorton
Mayor

3/28/24
Date

Stormwater Quality Projects Incentive Grant Program



PROJECT SITE: 2414 LAKE PARK RD

LEXINGTON RESERVOIR #4

LAKES EDGE CONDOMINIUM
ASSOCIATION, INC.