

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	February 12, 2026
	Contract Modification	2
	CONTRACT #:	LF00211709
PROJECT: Consultant Services Agreement - Special Inspections - New Senior & Therapeutic Center		
TO: Terracon		
Original Contract Amount		\$34,985.00
Cumulative Amount of Previous Contract Modifications		\$15,320.00
Percent Change of Previous Contract Modifications		44%
Existing Contract Amount		\$50,305.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$13,870.00
Percent Change of This Contract Modification		40%
Original Contract Amount		\$34,985.00
Cumulative Amount of all Contract Modifications		\$29,190.00
Percent Change of all Contract Modifications		83%
New Contract Amount Including this Change Order		\$64,175.00
Recommended by <u></u>	(Project Manager)	Date <u>2-12-2026</u>
Accepted by <u></u>	(Consultant)	Date <u>2-12-2026</u>
Accepted by <u>N/A</u>	(Contractor)	Date <u>—</u>
Approved by <u>N/A</u>	(Director)	Date <u>—</u>
Approved by <u></u>	(Commissioner)	Date <u>2/16/26</u>
Approved by _____	(Mayor or CAO)	Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION	DATE:	February 12, 2026
	Contract Mod #:	2
	CONTRACT #:	LF00211709

Project: Consultant Services Agreement - Amendment

TO: Terracon

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Increase contract for professional services	LS	1	\$ 15,320.00	\$ -	\$ 15,320.00
2	ADD	Increase contract for professional services	LS	1	\$ 13,870.00	\$ -	\$ 13,870.00
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 29,190.00
Net (increase) in contract price							\$ 29,190.00