

RESOLUTION NO. 063 - 2024

A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE AGREEMENT WITH OMNI COMMERCIAL, LLC, FOR THE BLACK AND WILLIAMS NEIGHBORHOOD CENTER GYMNASIUM RENOVATION PROJECT, INCREASING THE CONTRACT PRICE BY \$153,232.49 AND RAISING THE TOTAL CONTRACT PRICE FROM \$1,325,201.62 TO \$1,478,434.11, TO BE PAID WITH FUNDS AWARDED UNDER THE AMERICAN RESCUE PLAN ACT OF 2021 (ARPA), AND ADDING ONE HUNDRED AND THIRTEEN (113) CALENDAR DAYS TO THE CONSTRUCTION SCHEDULE.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Omni Commercial, LLC, for the Black and Williams Neighborhood Center Gymnasium Renovation Project, increasing the contract price by \$153,232.49 and raising the total contract price from \$1,325,201.62 to \$1,478,434.11, to be paid with funds awarded under the American Rescue Plan Act of 2021 (ARPA), and adding one hundred and thirteen (113) calendar days to the construction schedule.

Section 2 – That an amount, not to exceed the sum of \$153,232.49, is hereby authorized for payment to Omni Commercial, LLC, from account # 3230-707201-91012, pursuant to the terms of Change Order No. 2.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: February 15, 2024



MAYOR

ATTEST:


CLERK OF URBAN COUNTY COUNCIL

0115-24:GET:4890-3908-1120, v. 2