

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT MODIFICATION**
Page 1 of 3

To (Contractor):
Palmer Engineering
400 Shoppers Dr
40391

Winchester, KY

Date: March 12, 2018
Project: Wilson Downing Sidewalk Project
Location: Nicholasville Rd. to Tates Creek Rd.
Contract No. R 219-2017 (original)
Original Contract Amt. \$99,953.00
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders 0.00%
Total Contract Amount Prior to this Change Order \$99,953.00
Contract Mod No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		
	Total increase		\$74,611.00
	Net Amount of this Change Order	\$74,611.00	
	New Contract Amount Including this Change Order	\$174,564.00	
	Percent Change - This Change Order		74.65%
	Percent Change - All Change Orders		74.65%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3-12-18
 Accepted by [Signature] (Contractor) Date 3-12-18
 Approved by [Signature] (Director) Date 3/12/18
 Approved by [Signature] (Commissioner) Date 3/12/18
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Wilson Downing Sidewalk Project

CONTRACT NO.: R 219-2017 (original)

CONTRACT MOD: 1

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? XYes ___No
If "Yes", explain.
The bridge repair was not originally included in the project scope. It's addition will slightly increase the physical extents of the construction activities.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date