

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To:  
FuelBand LLC  
200 Hartford Ct.  
Lexington, KY 40514

Date: December 4, 2015  
Project: 1st floor restroom renovation  
Location: Carver Center  
Contract No. 76-2015  
Original Contract Amt. \$143,100.00  
Cumulative Amount of Previous Change Orders \$0.00  
Percent Change - Previous Change Orders 0.00%  
Total Contract Amount Prior to this Change Order \$143,100.00  
Change Order No. 2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Provide plumbing infrastructure for future phase of renovation.		\$1,370.00
2	Correct existing electrical code violations		\$600.00
	Total decrease	\$0.00	
	Total increase		\$1,970.00
	Net Amount of this Change Order	\$1,970.00	
	New Contract Amount Including this Change Order	\$145,070.00	
	Percent Change - This Change Order		1.36%
	Percent Change - All Change Orders		1.38%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony R. Williams (Proj. Mngr.) Date 12/4/15  
Accepted by [Signature] (Contractor) Date 12-14-15  
Approved by [Signature] (Director) Date 12/14/15  
Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Carver Cenetr !st Floor Restroom Renovation

CONTRACT NO. 76-2015

CHANGE ORDER: 001

1. Necessity for change: Allows plumbing connections to be made in 2nd phase with minimal damage to new work. Ease access to electric circuits and correct an electrical safety issue.
2. Is proposed change an alternate bid? \_\_\_Yes  X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date