

SIGNATURES TO CHANGE ORDER

Change Order No. 1 Amount: 5,730.00
Hartland Pump Station Improvements
Resolution No. 268-2015

ACCEPTED:
Kenney, Inc.

DATE: 11/24/15

BY: Cameron Kenney

RECOMMENDED:
Lexington-Fayette Urban County Government

DATE: 11.24.15

BY: [Signature]
Project Manager

REVIEWED:
Lexington-Fayette Urban County Government

DATE: 11-25-15

BY: [Signature]
Charles H. Martin, PE – Director
Division of Water Quality

APPROVED:
Lexington-Fayette Urban County Government

DATE: _____

BY: _____
Mayor